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MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: February 6, 2013
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 86 local projects have been initiated. Of these, 23 projects have
been completed, 47 are fully underway, and 16 will get actively underway in the near future.

Further detail on LTA project status can be found on the attached project status table.

ACTION REQUESTED: Discussion.
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Projects Currently Underwa

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Underway. Steering Committee met January 24 and discussed final
Algonquin df)wntown Jack Fob. 2012 - | Grant recommendétions. The comrr.littee 51.1pported the recommendations. The
plan (see project . next steps will be a presentation of final recommendations before the
, Pfingston Mar. 2013 funds , . o :
website) Planning & Zoning Commission on February 18, followed by presentation
of the final plan (for approval) before the Village Board in early March.
Underway. Plan recommendations presented to Project Steering Committee
Alsip comprehensive on December 13. Public Open House scheduled for February 14 at Park
) Sam Jan. 2012 - Staff .y . .
plan (see project . District facility. Outreach for Open House completed. CMAP assisted
) Shenbaga Mar. 2013 assistance . ) . L. .. .
website) Village in completing and submitting a grant application to the Chicago
Community Trust in early January.
Antioch greenway plan | Shafaq Apr.2012- | Staff Unc?erway. Ro'ute propo§al présented. to steering committee on January 16.
. ; . Regional steering committee kick-off is scheduled for February 5. Draft Plan
(see project website) Choudry June 2013 assistance ..
and route recommendations in development stages.
Village staff reviewed and approved scope of services. CMAP staff to
Bensenville Sam Mar. 2013 - | Staff plTesent scope of services to Village Board Committee on February 1? and
. . Village Board for approval on February 26. Village requested delay in
comprehensive plan Shenbaga Feb. 2014 assistance ) . ) .
project start date (approximately 1 month) to allow completion of ongoing
Airport Compatibility Study.
Kristin Jan. 2013 Staff and Underway. Steering committee is being established and a kick-off meeting
Berwyn zoning revisions ] consultant | with Berwyn staff is being scheduled. Team is reviewing existing conditions.
Thnchak Dec. 2013 . . . . .
assistance | Camiros has been selected to assist CMAP staff during the project.
Big Rock corr}prehensive Trevor Fob. 2013 - | Staff Undetrway. The Village Boarc'l approved the MQU at the'ir January 8 Board
plan (see project . . meeting. CMAP staff is working to create a project website and create flyers
) Dick Jan. 2014 assistance ) )
website) for the first public workshop on March 11.
Underway. Initial internal review of the draft plan was completed and the
Bronzeville Alliance Phase 2: draft plan revised to incorporate comments from senior planning staff.
Retail corridor study, Sef Okoth | Nov. 2 0'1 1 Staff Meeting held with the 4t Ward Alderman to discuss the plan
phase 2 (see project Mar‘ 2013 assistance | recommendations and present him with a memo on the proposed
website) ’ implementations actions. A public meeting is being planned for the first

quarter of 2013 to present the draft plan.




Bronzeville national

Underway. The Project Advisory Committee (PAC) met on January 29 at
IIT. The committee discussed and approved the public engagement plan.
Staff presented interim report on Bronzeville’s history. A technical sub-

heritage area feasibility Sef Okoth July 2012 - | Staff committee was formed to oversee historical research. Talking points for
study (see project June 2013 assistance | media inquiries were developed. The committee chair and the project lead
website) partner organization to brief the Mayor’s office about the project on
February 7. The next PAC meeting is scheduled for February 26 to discuss
the NHA Management Plan.
Underway. MOU signed by both the Centers for New Horizons and
Centers for New Chicago State University’s Neighborhood Assistance Center. Meeting held
. Nov. 2012 - | Staff . . ) . . ..
Horizons local food Sef Okoth . with Chicago State University on January 31 to discuss IRB application. Staff
June 2013 assistance | . . L . .
survey is currently working on IRB application. The Centers for New Horizons is
working on conducting a trial-run (pilot) of the survey in Bronzeville.
Chicago “Green and Underway. Final phase, planning and land use policy development is in
Healthy Neighborhood” progress. Zone illustrations are complete, and overall planning area
plan for Englewood, Jason Mar. 2011 - | Staff illustrations are underway. CMAP intends to convey draft chapters to City
Woodlawn, and Navota Mar. 2013 assistance | of Chicago Department of Housing and Economic Development in early
Washington Park (see 2013, draft plan and concept illustrations complete in first quarter of 2013,
project website) and a final public open house in late March 2013.
Underway. Existing Condition Report (ECR) submitted on January 15,
which was reviewed by staff and feedback provided. Project status meeting
. . held on January 11 with CHA and URS. The Outreach Plan was revised to
Chicago Housing . . . . .
. . Aug. 2012- | Consultant | focus on informal project meetings/conversations with key stakeholders and
Authority LeClaire Sef Okoth . . . . . : .
July 2013 assistance | monthly client review meetings. Meetings held with Alderman Zalewski on
Courts redevelopment . . .
January 17 and with Alderman Munoz January 28 to discuss the project. A
meeting is scheduled with Alderman Burke on February 5 to brief him on
the project.
Full launch of project awaits approval of project scope by Alderman Solis. In
Chinatown Stephen Fob. 2013 - Staff the meantime, discussions with stakeholders in the co'mmur'uty continue, the
. . outreach strategy has been drafted, key persons to be interviewed have been
neighborhood plan Ostrander | Jan. 2014 assistance | . . . L L
identified, and work has begun on preparation of Existing Conditions
Report.
Cook County Jonathan Apr. 2013 - | Staff Project scoping underway. CMARP staff met with County staff in late-
consolidated plan Burch Mar. 2014 assistance | November. Anticipated start in April 2013.




Des Plaines Berenice Apr. 2013- | Consultant | Project scoping underway. RFP will be released in early 2013 for a CPTED-
neighborhood plan Vallecillos | Mar. 2014 assistance | focused neighborhood plan in the Apache Park neighborhood.
Downers Grove bicycle | Jack Mar. 2012- | Grant Underway: Comments fr'om Met.ra have been received and mcor.poratt'ed
and pedestrian plan Pfineston Feb. 2013 funds where feasible; presentation of Final Infrastructure Report and Final Bicycle
P P 5 ] and Pedestrian Plan before the Village Board expected in February.

Underway. Data collection nearing completion. There was a technical issue
DuPage County . . .
Unincorporated areas Jack Oct. 2012- Consultant | with GIS data that has been resolved; final data sets delivered to consultant

lan P Pfingston Sept. 2013 assistance | in late January. Meetings with affected municipalities completed. Work
P continues on existing conditions report, which is expected in mid-February.
DuPage Water Lori Feb.-Nov Staff and The Metropolitan Planning Council (MPC) has been contracted to assist
Commission water . ) ' consultant | with this project, which will primarily involve a series of training for the
) ) Heringa 2013 . . .
conservation project assistance | municipal members of the DuPage Water Commission.
. i it tt i ft pl 16.
Elburn comprehensive Jack Apr.2012- | Grant Und.erway Steering Committee met to consider draft plan ]anltlary 6
. Copies sent to Metra and Pace; village accepted comments until February 1

plan Pfingston Feb. 2013 funds .. .

and expects to be presenting final draft to Plan Commission February 5.

Staff
. e Project scoping is underway. Due to staff changes at ULI and CMAP, as well
Elgin Dundee Avenue Samantha assistance . . . . .
. . TBD as questions about ideal project timing, this project has been pushed back
corridor study Robinson and small . . ;
grant from its expected start in early 2013 to later in the year.

Underway. January Steering Committee reviewed material produced to
Elgin sidewalk gap and | Lindsay June 2012- | Grant date, including sidewalk, intersections, and bus stop inventories, and
transit stop study Bayley Apr. 2013 funds conditions assessments. A 5-year capital plan was developed, with yearly

implementation action items. Final public meeting planned for March 5.
Elmwood Pe?rk Nicole June 2011- | Staff Unde.rway. Steering CF)mmlttee a.nd Ylllage Trustees Pr0v1ded f.eedback on
comprehensive plan (see . plan in January. Plan is undergoing final internal reviews. Public open

. . Woods Apr. 2013 assistance ) . ) .
project website) house and public hearing will be held in early March.
' Jack May 2013- | Grant Had follow-up d.iscussions with City regardi?lg timetable for RFP,
Evanston bicycle plan . consultant selection, etc. Conference call to discuss grant value was held
Pfingston Feb. 2014 funds oL

January 14. IGA between CMAP and the City is in progress.
Ferson-Otter watershed Nora Beck Feb.-Dec. Staff Underway. Kick-off meeting of steering committee scheduled for February
plan implementation 2013 assistance | 27.

yeep Pfingston | Mar.2013 | funds gles; pran, P y

February. The draft plan will be presented to the Fox Lake Plan

4




Commission on February 19. The steering committee will meet again on
February 27, followed immediately by a public workshop at the Village
library.

Glen Ellyn downtown

Underway. Steering Committee split in two to focus on the two topics of the

ki Li ly 2012-
z;e;ts(csael:;e iziftar e B;ncllsay ;En?; 2% 13 fCI;,II:CI;: project: one for Streetscapes and one for Parking Analysis. Draft Streetscape
y, PLoeC yiey Plan has been developed.
website)
. . Lindsay Nov. 2012- | Staff Underway. Fir.st S'teering Commit.tee m?eting held in ]anuary.' Data. '
Hinsdale parking study . collection continuing; key person interviews underway. Drafting existing
Bayley June 2013 assistance L o
conditions report initiated.
I;Zf‘ir?oiréf Ztea\:lso ment Annie Feb.Dec. Staf Scoping of the project is complete, with full startup expected in Februar
. P Byrne 2013 assistance ping Pro) plete pexp Y
project
Th j h finali li IDNR f
IDNR water loss . Feb.-Dec. Staff ' e MOU and pro].ect SCC.)pe as bee.n inalized a.nd d'e ivered to IDNR for
. . Tim Loftus . signature. The project will proceed in partnership with the Center for
evaluation project 2013 assistance .
Neighborhood Technology.
. Kickoff ings in late 2012 1 h i
Kane County local food | Jessica Nov. 2012- | Staff U.ndervx./ay icko me(?tmgs.m .at(.e 012, ar.ld currently research into a.nd
. . : . discussion of site selection criteria is occurring. Next meeting with project
project Simoncelli | May 2013 assistance . . )
partners to review criteria will be held in February.
Kane County transit Trevor July 2012- Staff Underway. CMAP staff is cu'rrently co'mpllmg ar'1 analysis re'port that will
. . . . be brought back to the Oversight Steering Committee (OSC) in February for
plan implementation Dick June 2013 assistance . . .
review and discussion.
Kane County / . . . .
All 1 lut 1l be adopted by the end of Feb A t
Carpentersville Homes Jonathan Feb.-Dec. Staff . mniclp é re,s o 1.0?15 Wi be adopted by the end ot e r qary projec
for a Changing Region Burch 2013 assistance kickoff meeting is anticipated for the end of February. Municipal tours are
. 8ig Reg being scheduled for the end of March.
project
Lake 'Cou'njcy Kristin Mar. 2012 - | Staff Unc?erway. The draft plan is being presented to staff on February 4. Delta
sustainability plan (see . Institute and Openlands are both on contract to assist with some plan
. . Thnchak May 2013 assistance
project website) elements.
Lak
aremoor Nov. 2011 — | Staff Underway. Lakemoor Planning Commission recommended adoption of the
comprehensive plan (see | Nora Beck . . . .
. . Feb. 2013 assistance | plan. Village Board to consider adoption on February 28.
project website)
Lansing comprehensive | Sam Oct. 2012- Consultant | Underway. Houseal Lavigne Associates selected as project consultant. Kick-
plan Shenbaga Sept. 2013 assistance | off public meeting conducted on January 30 at Lansing Public Library.
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Attended by close to 100 people. Consultant has begun evaluation of
existing conditions and mapping. Project webpage is available for public
input and linked via Village website.

Underway. Final internal edits and layout of Lake County Food Policy

Liberty Prairi
Clo I:esre};vafcl;uleocal food | Jessica Aug 2011 - | Staff Rep'o'rt are occurring in Februa'ry. The steeFing corTlmittee for the Liberty
. . . . Prairie Reserve Master Plan will meet for final review on February 6, after
system plan (see project | Simoncelli | Feb. 2013 assistance . . . . .
. which the plan will undergo final edits and layout before being presented to
website) o .
the Lake County Forest Preserve District later in February.
Underway. Houseal Lavigne Associates selected as project consultant.
Consultant presented scope of work to the Steering Committee on January
16. Village is compiling a list of key stakeholders to be interviewed as part of
Lynwood Samantha | Oct.2012 - | Consultant | the comprehensive planning process. Village is also gathering copies of most
comprehensive plan Robinson Sept. 2013 | assistance | current comprehensive plan and zoning ordinance for consultant.
Consultant has coordinated with SSMMA to acquire GIS data to begin the
existing conditions report. Consultant is determining dates for future
community workshop.
Underway. Project was refined in late 2012, to focus specifically on retail
Maywood economic Nicole Dec. 2012- | Staff and multi-family markets. Staff is currently collecting retail market data
development strategy Woods Aug. 2013 | assistance | within the submarket boundaries to assess the submarket’s demand, supply
and retail gap.
Metropolitan Mayors . L. . .
. Ricardo Jan. 2013 - | Staff Underway. Staff has agreed to a scope and timeline with MMC and work is
Caucus immigrant . .
. . . Lopez May 2013 assistance | ongoing.
integration toolkit
. . Underway. Village Staff reviewed and provided feedback on Existing
Morton Grove industrial . o . . )
areas plan (see project Nicole Feb. 2012 - | Staff Conditions Report in January. Report will be presented to Steering
P projec Woods July 2013 assistance | Committee in February and Recommendations Memo will be drafted in
website)
March.
Underway. Steering Committee met January 11 to discuss Draft Existing
Conditions Synthesis Report. Copies of the report were sent to Metra and
New Lenox corridor Jack Aug. 2012- | Grant Pace. Next step will be development of 4 core framework plans (land use,
plan Pfingston | June 2013 funds urban design, multi-modal and implementation) with associated
recommendations. Initial core reports expected in late February or early
March.
Niles environmental Kristin May 2012- | Staff Underway. Staff department head meetings took place in January. A public




action plan (see project Ihnchak Feb. 2013 assistance | hearing with the Village Board to present the draft is scheduled for February
website) 12.
Niles multimodal Jack Mar. 2013- | Grant RFP was released January 4, with a January 25 proposal submission
transportation plan Pfingston Feb. 2014 funds deadline. Selection is now underway.
Norridge zoning ' Feb.-May Staff Underway. A kic.k—off meeti.ng witb the Zoning Bqard w%ll be held on
.. Jake Seid . February 4 to refine the project deliverables and discuss issues and
revisions 2013 assistance .
opportunities.
Underway. CMAP staff presented the draft Comprehensive Plan to the
Northlake . . . .
comprehensive plan (see Trevor Mar. 2012- | Staff Steering Committee on January 30. The next step is a public open house that
'P . P Dick Mar. 2013 assistance | will be scheduled in nearly March prior to going to the Plan Commission for
project website) . L
a public hearing in March.
h Municipal
ggri;exiscte trZiIIl:lEZss Jack Apr. 2013~ Consultant Currently working on scoping and RFP development
Pfingston | Mar.2014 | assistance y & ping P '
plan
Northwest Water
Planning Alliance An MOU and project scope has been sent to the Executive Committee for
, Feb.-Dec. Staff . . . .
drought Tim Loftus 2013 assistance approval. A subcommittee of Technical Advisory Committee members has
preparedness/strategic been formed to assist with project guidance.
planning
Oak Lawn 95t Street . Jan. 2013~ | Consultant Under'way. Teska Assocflates Was selec'ted as the consultan.t for this .pro]ect.
. Jake Seid . Teska is currently working with the Village to create a project Steering
corridor study Jan. 2014 assistance ) g . ..
Committee. Public outreach will begin in February.
Oal Park .water Aug. 2011 - | Staff Underway. Draft released to public in August. Final draft to be presented to
conservation program Nora Beck .
. ; Feb. 2013 assistance | Board for approval on March 4.
(see project website)
D
Olympia Fields zoning V\;i(lelivii ms Apr. 2013- | Consultant | A new RFP has been approved by the Village. Release is expected in
ordinance update Mar. 2014 assistance | February.
Clark
Openlands local food Jason TBD Staff Scope of Work has been drafted and reviewed. Second steering committee
policy Navota assistance | meeting scheduled for early February 2013.
O i T Mar. 2013 — | Staff
d:xic%;rflce:tli)rlr;r? Dizor ]af 2014 as:istance This project is currently being scoped and is expected to begin in early 2013.
Plainfield downtown Jack Aug. 2012 - | Grant Underway. Presented draft list of prioritized bike & pedestrian projects to
transportation plan Pfingston | June 2013 funds the Village Board January 28. Next step will be to prepare a draft plan
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(see project website)

document for release before the public meeting scheduled for March 20.

Underway. Staff and consultant team continue to develop content for the

Reglc?nal arts and culture | Stephen Apr. 2012- Staff toolkit, with completion expected in early February, to be followed by
toolkit Ostrander | Mar. 2013 assistance . . . . .
advisory group review, with publication aimed for March.
Underway. This toolkit aims to help municipalities understand and adapt to
Regional climate change July 2012- Staff the impacts of climate change in the Chicago region, with a focus on public
. : Jesse Elam . ) ) . .
adaptation toolkit May 2013 assistance | infrastructure and land. An advisory committee meeting has been
rescheduled pending contract execution with the University of Illinois.
Richton Park Kendra Aug. 2012- | Consultant | Underway. Houseal Lavigne Associates is currently gathering data for the
comprehensive plan Smith July 2013 assistance | project. The kickoff public meeting was held Thursday, January 31.
Riverside downtown Feb.2012- | Staff Underway. Staff are developing draft plan, sending to steering committee
area plan (see project Nora Beck . .
. May 2013 assistance | for review in February.
website)
f;)rinfeiziziljeelglgf (see Jonathan May 2012- | Staff Underway. Recommendations memo submitted to the Village this past
'p . P Burch May 2013 assistance | month with a Board meeting to discuss the memo scheduled for February 5.
project website)
Seven Generations Drew Nov. 2012- | Staff Underway. Staff have delivered preliminary data to SGA. Draft data will
Ahead sustainability Williams- ' . be delivered in February for SGA review. Documentation will be delivered
Mar. 2013 assistance | .
data Clark in March.
Silver Creek watershed Nora Beck Feb-Dec. Staff Underway. Kick-off meeting of steering committee scheduled for February
plan implementation ora be 2013 assistance | 27.
ltant . Proj 1 h i lting 1 hi
SSMMA interchange Jessica July 2012- Consultant | Underway. Project delayed due to change in consulting leaders ip, bu't a
. . . and staff new consultant team led by Teska has been selected and the project will
land use planning Simoncelli | Sept. 2013 . .. . . .
assistance | start up again with stakeholder interviews in February.
Underway. On January 22, staff held a focus group with business and
property owners from the Washington Street corridor study area. On
Waukegan subarea plan | Stephen Sept. 2012- | Staff ]a.m'lary 22 and '24, st{aff .held focus groups with members of the community
. . . (living or working within a quarter mile of the corridor). Staff also began
(see project website) Ostrander | Aug. 2013 assistance i . . ,
comprehensive survey of every parcel along corridor, using CMAP’s Full
Circle geospatial data system. Staff also continued preparation of existing
conditions report.
Westchester. Samantha | Nov. 2011 - | Staff Underway. Working on draft comprehensive plan. Village staff expected to
comprehensive plan (see . . . .
Robinson Apr. 2013 assistance | review draft plan in February.

project website)




Wicker Park-Buckt Li -Sept. ff
1c crrar ucktown indsay Jan-Sept Sta' Underway. Data collection underway for first sub-section of the study area.
parking study Bayley 2013 assistance
Completed Projects
MAP leti Assist
Project ¢ Completion | Assistance Implementation status
lead date type
Addison comprehensive Sam Staff Underway. Plan unanimously adopted by Village Board on January 7.
plan (see project Jan. 2013 . Village received a grant in the form of technical assistance to create a Homes
) Shenbaga assistance . . .
website) for Changing Region study, to begin in summer of 2013.
B hensi
erwyn compre CNSIVE 1 Sam Staff Plan adopted unanimously by City Council on October 23. Project
plan (see project Oct. 2012 . ; . . C
website) Shenbaga assistance | completed. Year-long zoning ordinance revision project initiated.
Meeting conducted with Planning Director and other staff members. CMAP
Blue Island staff worked with City staff to submit a grant application to the Chicago
. Sam Staff . .
comprehensive plan (see June 2012 . Community Trust in early January. CMAP staff has scheduled a conference
. . Shenbaga assistance . .
project website) call between City and IDOT to discuss Western Avenue two-way
conversion in February 11.
Two ongoing activities are helping to implement the project. The second
. . phase focusing on land use change is underway and is described above.
Bronzeville Alliance . ) ) .
retail corridor stud Staff Also, the Chicago Community Trust provided a grant to the Renaissance
hase 1 (see ro'ecty, Sef Okoth Feb. 2012 assistance Collaborative (TRC) to directly implement the recommendations of this
phiase projec project. The Alliance submitted an application this month to the Chicago
website) . . .
Community Trust for the second round of funding to expand their
implementation activities.
Campton Hills . . .
) Jason Staff Final plan approved by Village Board on August 21. Next steps in
comprehensive plan (see Aug. 2012 . . . g .
. . Navota assistance | implementation are being discussed.
project website)
C tersville “Old
ap e,fl ersvite . Trevor Staff The Village Board unanimously adopted the Plan at their July 10 meeting.
Town” Area Action Plan . July 2012 . . ) . )
. ) Dick assistance | Next steps in implementation are being discussed.
(see project website)
Developing The Red Line Livability Project community brochure, technical report,
. . Kendra Staff . .
Communities Project Smith Nov. 2012 assistance webpage and video have been completed and are available at
support for CTA Red www.cmap.illinois.gov/red-line. DCP, CMAP and CTA will utilize




Line extension (see
project website)

materials during future Community Education and Visioning sessions as
well as in interaction with elected officials.

Evanston water

efficiency program (see Amy Aug, 2012 Sta.ff Plan ac'c'epted by Council in August. Implementation actions started by City
. . Talbot assistance | and Utility.
project website)
Fai t Neighborhood
PT;:IITS; r'ce)l'ict orhoo Trevor Apr. 2012 Staff County staff has submitted a grant to the Chicago Community Trust to
website) bl Dick P assistance | conduct an analysis on whether a CDC is feasible in Fairmont.
Hanover Park corridor Staft
study (see project Stephen Dec. 2012 assistance | The report for the ULI Chicago Technical Assistance Panel (studying the
webZite) proec Ostrander ' and small | Irving Park Road corridor) was released in early December.
- grant
a .
omes for @ Changing Municipal staffs are currently reviewing the final document for line edits.
Region in northwest Jonathan Staff . . ) . . )
Cook (see project Burch Jan. 2013 assistance Final reports will be printed in February. Final presentations for
. projec municipalities are scheduled for February and March.
website)
Three of the four communities covered by the project have follow-up LTA
Homes for a Changing Drew projects. One, the Park Forest sustainability plan, was adopted in May, with
o 1 Staff . . T . .
Region in south Cook Williams- Dec. 2011 assistance | 2 follow-up zoning project beginning in the spring. A comprehensive plan
(see project website) Clark in Lansing is now underway, and a subarea plan in Olympia Fields is being
scoped.
Homes for a Changing Drew Staff Phase 2 of this project, which involves supporting a Community Challenge
Region in west Cook (see | Williams- Apr. 2012 . grant to the West Cook County Housing Collaborative in the same
; ) assistance " -
project website) Clark communities, was completed in December.

o ., Staff CMAP is assisting the City of Joliet and Will County Forest Preserve District
Joliet “Old Prison . . . .
redevelopment (see Pete Mav 2012 assistance | in developing an Open Space Task Force agreement between City,

corect wpebsite) Saunders Y and small | Openlands, Joliet Park District and Will County Forest Preserve District to

grant work jointly on future recreational use of site.
Lake Zurich Lake Zurich has submitted an application for further LTA assistance to
, Amy Staff . . . . . . .
comprehensive water Apr. 2012 . implement the recommendations of this project. This project will be led by
. Talbot assistance , . .
resources project MPC, with CMAP in a supporting role.
McHenry County Jack Grant The final plan was adopted by the McHenry County Board at their meeting
. Nov. 2012

subarea plan Pfingston funds on November 20.
Norridge comprehensive | Trevor Oct. 2012 Staff The Board voted unanimously to adopt the plan on October 24. CMAP
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plan (see project Dick assistance | staff has begun to work on reviewing the Village’s current zoning

website) ordinance.

Orland Park water

. . Hala Staff ... .
conservation ordinance June 2012 . Orland Park is aiming for adoption in January or February.
. . Ahmed assistance

(see project website)

Plan was unanimously adopted by the Village Board on May 14. The

Park Forest L. ] ) h . .

- Kristin Staff Chicago Community Trust’s grant to Park Forest directly implements the
sustainability plan (see May 2012 . . . : L . )
. . Thnchak assistance | recommendations of this project. Also, a new LTA project involving zoning

project website) . . . .
updates will be initiated in spring 2013.

Tool was approved by the Collaborative and SSMMA in May, 2012. The
Collaborative has utilized the tool to assess projects in the various
SSMMA housing Nicol Staff Southland communities, including CDBG communities. Currently, the
investment prioritization o June 2012 2 Collaborative is communicating the results from the tool’s assessments to
) . Woods assistance | . o . .

(see project website) inform communities of the strengths and weaknesses of their projects. The
Collaborative is also currently considering refining the tool to tailor it to
specific funding sources.

. CMAP staff presented the recommendations of the planning prioritization

Wauk 1 teph ff

aukegan planiing Stephen July 2012 Sta. report to the Waukegan City Council Meeting of the Whole on July 30.

prioritization report Ostrander assistance .

Follow-up subarea plan is underway.
West Cook Housing Drew Staff The project has been completed and materials have been transmitted to the
Collaborative, phase 2: Williams- | Dec. 2012 . West Cook Housing Collaborative for the use of the participating
assistance .

Challenge Grant support | Clark communities.

Wheeling active Lindsay Jan. 2013 Grant The Village Board voted unanimously to approve the Active Transportation

transportation plan Bayley ' funds plan on January 7.
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